
CALIFORNIA INTEGRATED WASTE MANAGEMENT BOARD
SOLID WASTE CLEANUP PROGRAM

Move The Mountain
AGGREGATE RECYCLING SYSTEMS
SITE CLEANUP

REPORT #: 10
DATE: 2/7/2005

THIS WEEK

DAYS WORKED: 5 TOTAL DAYS WORKED: 47
TRUCKS LOADED: 554 TOTAL TRUCKS LOADED: 3,567

% MATERIAL REMOVED:        9.2 TOTAL % MATERIAL REMOVED:    62.9

AIR MONITORING RESULTS:
All test results remained below regulatory limits.

COMMENTS:
Material from site was sent to multiple sites, approximately half of the material
loaded was from the unprocessed pile.

VISITORS TO SITE:

COMMUNITY ACTION ITEMS:

NEXT WEEK
Haul will continue.




